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 Current Activity : 

 

¶ Construction:  MCM was defaulted on January 24, 2019.  Utility subcontractor hired by surety 

to fill excavation areas.  Barricades and environmental protection controls to be maintained. 

 

 

 

  

FM 2181 North-South 

CSJ: 2054-02-015 Schematic Approval: December 15, 2005 

Project Description: 
Widen from two-lane to six-lane 

divided roadway 
Environmental Clearance: January 28, 2008 

Limits  
From City of Denton/Corinth City 

Limits to Lillian Miller  

ROW Acquisition Completed: January 25, 2013 

Utility Relocations Completed: November 2017 

Construction Cost: $37,641,150 100% Plans: May 22, 2017 

Firm  & Key Contact:  Huitt-Zollars, David Nufer Let Date: July 11, 2017 

TxDOT PM:  Angel Karr Construction Complete: *  
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Current Activities :  

 

¶ Construction:  The project was awarded to Mario Sinacola & Sons Excavating, Inc.  There are 

400 working days and 19 months of barricades.  See attached TxDOT construction report.  

FM 720 North 

CSJ: 1567-01-037 Schematic Approved: March 2014 

Limits : From US 380 to Martop Lane Environmental Clearance: March 11, 2015 

Construction Cost: $18,011,511 ROW Acquisition Completion: October 2017 

Funding: $17 million in Proposition 1 Funds Utility Relocations Completion: September 2018 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 
100% Plans: January 5, 2018 

Firm:  TxDOT Let Date: March 7, 2018 

TxDOT PM:  Rick Williford Construction Completion: January 2020 

 North Project 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  March 7, 2019 

Report prepared by:   Richard Williford 

 
Project:      C 1567-1-37 

Control:     1567-01-037   

Highway:   FM 720 

Limits:   From:  South of Martop Road 

  To:      US 380 

Contractor:   Mario Sinacola & Sons Excavating, Inc. 

 

TxDOT Project manager:  Richard Williford                 Phone: (940) 368-6013        

Contractorôs Superintendent:  Josh Hays                             Phone: (214) 998-2725 

 

Date Work Began:  August 9, 2018   

Anticipated Completion Date:  January 4, 2020  

 

 

Current Activities :  
 

Current activities:  On FM 720 northbound lanes, Sinacola is working on drainage, roadway 

excavation, tying steel, and milling existing road.  On FM 720 southbound lanes, Sinacola is working 

on sidewalk construction.  

 

Narrative description of last monthôs activities:  On FM 720 northbound lanes, Sinacola worked on 

drainage, roadway excavation, and tying steel for concrete pavement.  On FM 720 southbound lanes, 

Sinacola worked on sidewalk construction. 

 

Narrative description of activities planned for next month:  Place asphalt, tie steel, and place concrete 

pavement for northbound FM 720 lanes.  Place inlet tops at northbound FM 720 lanes.  Build headwall 

for culvert #1.  

  

Traffic issues:  None  

 

Plans for changes in traffic patterns:  None 

 

Item(s) of work currently controlling project completion:  Lime, asphalt, and concrete pavement.  

 

Other items of significance:  None 
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Current Activity : 
 

¶ ROW:   There are 115 parcels for acquisition; 101 are in possession; 1 is in negotiations; 13 are in 

ED. 

¶ Utilities :  TxDOT Dallas District has requested that Level A SUE be added for IH 35, as well as 

test holes for designation during design.  Meeting with TxDOT District Utility Coordinator 

regarding utility relocations for FM 455/IH 35 held on February 20, 2019.  TxDOT to begin utility 

coordination meetings in May/June 2019. 

¶ PS&E:  Dannenbaum is continuing work on the bridge layouts on two locations on FM 455 and 

one on IH-35.  Dannenbaum is currently working toward 30% PS&E.  Dannenbaum is finalizing 

horizontal and vertical geometry and adjusting FM 455 profile at Sam Bass Road. 

¶ Exhibit A submitted to TxDOT for review.  Received TxDOT Dallas comments on Exhibit A; 

Dannenbaum addressing comments for resubmittal.  Exhibit A re-submitted to TxDOT for 

submittal to BNSF.  Dannenbaum received comments from TxDOT regarding Exhibit A; clarified 

and addressed comments and resubmitted to TxDOT for approval.  BNSF would like to show the 

accommodation of two future tracks.  Dannenbaum to coordinate with TxDOT on comments. 

¶ FM 455/IH-35:  Limits are set and are being incorporated into the FM 455 plan set.  Schematic 

approval for this portion of the project was received on January 31, 2019.  Environmental 

clearance is expected in May 2019.  Dannenbaum received electronic design files from TxDOT 

for the IH-35 section.  The 60% plans adequate (without traffic control) are expected in June 

2019.  Dannenbaum is preparing additional ROW parcel maps for IH-35/FM 455. 

¶ Funding:  FM 455 is listed as a Proposition 1 project with funding totaling $30.9 million.  FM 

455 has been listed as a project on the 10-year plan with an additional $2.1 million.  

FM 455 

CSJ: 0816-02-072 Schematic Approval: March 1, 2016 

Limits : 
From west of FM 2450 to east of 

Marion Road 
Environmental Clearance: March 20, 2018 

Project Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

ROW Acquisition Completion: February 2020 

Utility Relocations Completion: October 2021 

Estimated Const. Cost: $36,371,949 100% Plans: June 2020 

Firm  & Key Contact:  Dannenbaum, Danny Everett Ready to Let Date: October 2021 

TxDOT PM:  Nelson Underwood Let Date: January 2022 

DANNENBAUM  
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Current Activity : 

 

¶ Environmental:  NCTCOG environmental checklist approved. 

¶ Utilities:  Utility relocations have been substantially completed, with the exception of DME 

removing old poles.  There are a few poles remaining on the south end of the project; DME is 

waiting for the traffic to switch before they remove them so that they can complete the work 

without the traffic.  Poles are not in the way of the contractorôs work.  There are additional utility 

relocations needed at the US 380 intersection that are occurring now. 

¶ PS&E:  The consultant completed the 100% design in March 2017. 

¶ Construction:  The construction contract was awarded to Zachary Construction Corporation in 

June 2017.  Notice to Proceed was issued on September 5, 2017.  Phase 1 construction traffic 

switch occurred on March 5, 2019, from south project terminus to McKinney.  Traffic switch from 

McKinney to US 380 is expected to occur the week of March 18, 2019.  Phase 2 construction has 

begun. 

MAYHILL ROAD  

CSJ: *  Schematic Approval: *  

Limits:  From north of Quail Creek Road to US 380 Environmental Clearance: *  

Length: 3.9 miles ROW Acquisition Complete: September 2018 

Construction Cost: $35,877,415 Utility Relocations Complete: April  2019 

Project 

Description: 

Widen existing two-lane roadway to four-

lane, divided urban cross section 
100% Plans: March 2017 

Firm:  City of Denton Let Date: May 11, 2017 

Key Contact: Lee Perry Construction Complete: February 2020 
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Current Activity : 

 

¶ Preliminary Design:  AECOM will develop design alternatives before PS&E development.  

Topographic survey has been requested.  Survey is expected to be completed in May 2019. 

¶ ITS and TxDOT met on February 28, 2019, to discuss the project. 

¶ TxDOT is preparing preliminary exhibits, which should be ready in April 2019. 

¶ PS&E:  Scheduled to begin in early September 2019.  

IH -35/35E/35W Merge 

CSJ: 0195-03-090 Schematic Approval: August 2011 

Limits:  From IH-35W to US 77 Environmental Clearance: June 2017 

Description: 
Reconstruct interchange and existing 

frontage roads 
ROW Acquisition Completed: *  

Estimated 

Construction Cost: 
$420 million Utility Relocations Complete: *  

Firm:  AECOM 100% Plans: *  

TxDOT PM:  Monica Perez Let Date: January 2023 
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Current Activity : 

 

¶ PS&E:  The 30% package was submitted on October 31, 2018.  TxDOT has completed review of 

30% plans.   

¶ LTRA continues preparing 60% design.  Anticipate the submittal of the 60% plans in July 2019. 

¶ TxDOT is in the process of executing a supplemental work authorization with the consultant for the 

added scope to expand the limits of the project to just south of Loop 288.  TxDOT has finalized 

scope with LTRA and anticipates updating milestones in the coming weeks. 

¶ ROW:   There are 28 parcels for the current Mayhill limits under appraisal.  There are 15 parcels in 

negotiations, 12 in appraisal, and several in redesign.  TxDOT anticipates the addition of possibly 6 

or more parcels with the expanded project limits.  

I -35E/Mayhill   

CSJ: 0196-01-109 Schematic Approval: February 2011 

Limits:  IH-35E intersection with Mayhill Environmental Clearance: January 31, 2012 

Description: 

Reconstruct interchange at Mayhill 

and IH-35E and existing 4-lane 

frontage roads 

ROW Acquisition Completed: October 2019 

Estimated Construction Cost: $53,400,000 Utility Relocations Complete: November 2020 

Firm:  LTRA 100% Plans: February 2020 

TxDOT PM:  Don Vo Ready to Let Date: November 2020 
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Current Activity : 

 

¶ Construction:  This project was awarded to OHL on September 22, 2016.  The contract allows for 

442 working days and 17 months of barricades.   

¶ Timing for northbound main lanes traffic switch onto newly constructed northbound main lanes is 

planned for 10:00 p.m. on Tuesday, March 19, 2019.  Timing for southbound main lanes traffic 

switch onto newly constructed northbound main lanes is planned for 10:00 p.m. on Wednesday, 

March 20, 2019.  The IH-35E southbound exit ramp to Mayhill/State School Road/FM 2499 will 

be closed after this traffic switch is conducted.  All traffic will be exiting at the Loop 288 exit to 

access Mayhill/State School/FM 2499.  A new southbound exit ramp will be constructed and 

opened within approximately a week after closure.  

¶ See attached TxDOT construction report. 

  

IH -35E/Loop 288/Brinker/Mayhill  

CSJ: 0196-01-106 Schematic Approval: February 2011 

Limits:  
IH-35E intersections with Brinker, 

Mayhill, and South Loop 288 
Environmental Clearance: May 13, 2016 

Description: 

Construct grade separation along IH 35E 

at Brinker and intersection improvements 

at Mayhill and South Loop 288 

ROW Acquisition Completed: July 2016 

Utility Relocations Complete: December 2017 

Construction Cost: $33,251,961 100% Plans: August 5, 2016 

Firm and Contact: BGE, Chris Kuykendall Let Date: September 22, 2016 

TxDOT PM: Branden Barnett Construction Complete: *  
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TxDOT Monthly Project Report 
Date of report:  March 1, 2019 

Report prepared by:  Branden Barnett 

 
Project:      STP 2017(083)MM  

Control:     0196-01-106 

Highway:   IH 35E 

Limits:   From:  State School Rd/Mayhill Rd (FM 2499) 

  To:      SL 288 

Contractor: OHL  

 

TxDOT Project manager:  Branden Barnett             Phone: (214) 392-1791    

Contractorôs Project Manager:  Kalin Johnson 

Contractorôs Superintendent:   Rick Clifton              

 

Date Work Began:  March 6, 2017   

Anticipated Completion Date:  *  

 

 

Current Activities :   
 

Current activities include:  Brinker Road and SL 288 bridge traffic rail construction and wall 

construction; IH-35E northbound main lanes asphalt paving; placing ITS and electric service conduit; 

and constructing concrete driveways on northbound frontage road. 

  

Narrative description of last monthôs activities:  SL 288 and Brinker Bridge construction; temporary 

special shoring at Brinker Road; MSE wall construction at SL 288 and Brinker Road. 

 

Narrative description of activities planned for next month:  Main lane asphalt paving; construction 

of retaining walls and entrance ramp. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  Northbound frontage road various daily lane closures for 

construction activities.  Main lane traffic switch, move traffic to newly constructed northbound main 

lanes, planned for March 19. 

 

Item(s) of work currently controlling project completion:  IH-35E northbound main lanes asphalt 

paving; Brinker/Loop 288 bridge rail construction and drainage.  

 

Other items of significance:  None 
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Current Activity : 
 

¶ ROW:  Staff is meeting with property 

owners regarding right-of-way donations. 

¶ Schematic:  Schematic is approved. 

¶ PS&E:  The county has approved the 60% 

preliminary design. 

¶ Burns & McDonnell continues work on the 

combined 95% plan set.   

¶ Other:  NTTA legal staff has prepared an 

amendment to the project agreement 

addressing the revised project cost and 

provide permission to proceed with the 

project as required in the original ICA.  

Denton County Commissioners Court 

approved ICA Amendment #2 with NTTA 

on December 4, 2018.  NTTA board 

approved ICA Amendment #2 on February 

20, 2019.  

DALLAS NORTH TOLLWAY, EXTENSION 4B  

CSJ: *  Schematic Approval: June 2011 

Limits:  
From FM 428 north 7.7 miles to county 

line 
Environmental Clearance: June 2011 

Construction Cost: TBD ROW Acquisition Complete: *  

Description: 

Extend tollway north by construction a 

6-lane tollway with 3 northbound lanes 

and 3 southbound lanes; construct six 

lanes of non-tolled frontage roads, 

including three lanes in each direction 

Utility Relocations Complete: *  

Firm:  NTTA 100% Plans: December 2019 

Key Contact: Elizabeth Mow Let Date: First quarter 2020 
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Current Activity : 
 

¶ The county issued a supplemental agreement with the engineer to include the design of Arvin Hill 

from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.   

¶ Engineer has completed 60% plans, which include the realignment of Arvin Hill to US 377.   

¶ The design of Rock Hill Road to Red Mesa Trail has been completed. 

¶ TxDOT is reviewing 60% plans for the intersection improvements.  County is revisiting 

signalization with TxDOT.  TxDOT has approved access permit for realignment of Arvin Hill.  

US 377/Stewart/Arvin Hill Intersection Improvements 

CSJ: *  Schematic Approval: *  

Limits:  US 377 at Stewart and Arvin Hill Environmental Clearance: *  

Construction Cost: $4,000,000 ROW Acquisition Complete: Complete 

Description: 

Realign the roadway to create one 

intersection, instead of two on US 377 at the 

Stewart and Arvin Hill intersections (this is 

part of larger Arvin Hill project to widen 

roadway and improve drainage) 

Utility Relocations Complete: *  

Firm:  Denton County 100% Plans: *  

Key Contact: James Gossie Let Date: *  

 
Intersection 
Realignment 


